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SUMMARY 

The Relevance of the Audit 

There are about 38,000 multi-apartment buildings in Lithuania, where more than half of the 
country's population lives. A large proportion (35,000 units, or 90%) of these houses were built 
before 1993 and are energy inefficient. Their normative consumption of thermal energy is 
twice as high as that of apartment buildings built after 1993 and is 160-180 kWh / m 2 per year. 
Modernisation of these multi-apartment buildings extends their operation period, increases 
market value, reduces thermal energy costs, improves their aesthetic appearance and 
improves the quality of life of their inhabitants. Energy efficiency is also increasing, thus 
reducing carbon emissions and contributing to climate change mitigation. 

In Lithuania, the implementation of the Energy Efficiency Directive of the European Parliament 
and of the Council1 resulted in approved the long-term national building fund upgrade plan2, 
which provides for the upgrade of energy inefficient residential and non-residential buildings, 
and improvement of their energy consumption efficiency.   

In order to encourage the owners of multi-apartment buildings and other premises to 
modernise multi-apartment buildings, the Government approved the Multi-apartment 
building renovation (modernisation) program3: which provided to reduce the thermal energy 
consumption of these buildings by at least 1,000 GWh and carbon dioxide emissions to the 
atmosphere by at least 230 thousand tonnes (compared to 2005) before 2020. To achieve 
these objectives, it is planned to modernise 4,000 multi-apartment buildings and, on the 

 
1 Directive 2012/27/EU of the European Parliament and of the Council of 25 October 2012 on energy efficiency, 
amending Directives 2009/125/EC and 2010/30/EU and repealing Directives 2004/8/EC and 2006/32/EC, article 
4. 
2  30 May 2014 Order of the Minister of Energy Order No. 1-149 approved Energy consumption efficiency 
improvement action plan for 2014-2016 
3 Multi-apartment house renovation (modernisation) program, p. 15 and table 3, approved by the 23 September 
2004 Order of the Government No. 1213. 
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initiative of apartment owners and other premises owners, to install 10,000 energy-saving 
measures in apartment buildings. 

According to the Ministry of Environment, during the implementation of the program, between 
2005 and 2018, 2,941 multi-apartment buildings were modernised and 10,869 energy-saving 
measures were implemented, reducing thermal energy consumption in renovated apartment 
buildings by 857 GWh. Since during the period of 2017-2018, on average, 313 apartment 
buildings were modernised, therefore without changing the pace of modernisation, all multi-
apartment buildings with the highest thermal energy consumption could be modernised only 
in 2120, i.e. 100 years from now. 

In order to implement the objectives of the European Union4, so that the energy, consumed 
in buildings, would be used especially efficiently and buildings to be restructured to almost 
zero energy houses by 2050, thereby reducing carbon emissions, a smooth modernisation 
process should be ensured, allowing for a timely and high-quality upgrade of the most 
inefficient multi-apartment buildings. 

Recognizing the importance of modernisation and seeking to assess the efficiency of this 
process and if it is ensuring the smooth implementation of projects, the Supreme Audit 
Institution has carried out an audit of renovation (modernisation) of multi-apartment 
buildings.  

The Audit Objective and Scope 

The objective of the audit is to evaluate the efficiency of the apartment building renovation / 
modernisation process. 

Key audit issues: 

● whether proper implementation of multi-apartment building modernisation 
projects is ensured; 

● whether the developed apartment building modernisation policy ensures the 
involvement of the owners of apartments and other premises in the multi-
apartment building modernisation process; 

● whether there is proper monitoring of the apartment building modernisation 
process, allowing its results to be used to improve the renovation (modernisation) 
process. 

Audited entities: 

● Ministry of the Environment, which develops state policy and coordinates its 
implementation in the field of multi-apartment building modernisation; 

● Public Company Housing Energy Efficiency Agency, which administers the 
implementation of the multi-apartment building renovation (modernisation) 
program.  

 
4 Directive (EU) 2018/844 of the European Parliament and of the Council of 30 May 2018 amending Directive 
2010/31/EU on the energy performance of buildings and Directive 2012/27/EU on energy efficiency. 
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The period of 2014-2018 is chosen for audit. In order to assess changes and compare data, in 
some cases the factual data for the period of 2005-2013 and perspective data for the period of 
2019-2020 are used.  

The audit was conducted in accordance with the National Auditing Requirements of the 
National Audit Office and international Standards of Supreme Audit Institutions. The 
scope and methods of the audit are described in more detail in Annex 2, Audit Scope and 
Methods (page 36). 

Key Results of the Audit 

The importance of modernising multi-apartment buildings to reduce energy consumption is 
evident, as most buildings will be renovated by 2050 at the latest and must become carbon 
neutral and will be converted in a cost-effective way to housing that consumes no energy. The 
results of the audit show that energy efficiency measures implemented in multi-apartment 
buildings contribute to the overall energy saving target and to the reduction of carbon dioxide 
emissions. However, we have identified the need to improve the multi-apartment building 
modernisation process, to provide measures to improve the efficiency and smoothness of the 
renovation of these houses, to accelerate thermal energy savings and to increase the 
involvement of apartment and other premises owners in the modernisation process, and for 
the monitoring results to be used to improve this process. 

1. The smooth implementation of multi-apartment building 
modernisation projects must be pursued 

● The smooth implementation of the multi-apartment building modernisation 
process requires the involvement of apartment and other property owners. In 
the year 2013, municipalities in their areas have selected 2,329 lowest energy 
efficiency multi-apartment buildings with a thermal energy consumption of 
more than 150 kWh / m 2 per year and have prepared investment plans. The 
audit found that the owners' objection to the modernisation has led to 35% 
(822 out of 2 329) of all projects being not implemented by July 2019 (section 
1.1, page 14). 

● The quality of the multi-apartment building modernisation investment plan 
determines the smooth implementation of the modernisation stages, i.e. the 
preparation of the technical project for the modernisation of the house and 
the results of the construction works. Responsibility for the quality of the 
investment plan preparation lies with the administrators of the apartment and 
other premises owners or the multi-apartment housing modernisation project 
administrators, appointed by the municipality. However, they do not ensure 
that these plans are of good quality, as the Public institution Housing energy 
efficiency agency returns 78% of all applications for adjustment due to 
investment plan preparation issues. Approximately 29.3% did not correct the 
discrepancies or adjust the applications and are rejected.  

In addition, 9% of the investment plans were adjusted during the 
modernisation of the multi-apartment building due to discrepancies found in 
them. The adjustment had the following effect: 31% the project implementation 
period was delayed by more than 18 months. With prolonged implementation, 
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residents of these houses will be uncomfortable due to long-term debris, dust 
and noise on the construction site. This may adversely affect the decision of 
other multi-apartment house apartment owners and other premises owners to 
participate in the modernisation process (section 1.2, page 14). 

● Administrators of multi-apartment building modernisation projects, 
representing owners of flats and other premises in multi-apartment houses, do 
not perform the duties of the builder (client) properly, i.e. when they are 
arranging the technical maintenance of  multi-apartment building renovation 
works, they do not ensure that the works are performed without defects and in 
accordance with the multi-apartment building modernisation investment plan.  

After analysing the modernised multi-apartment buildings inspection 
certificates issued by Public institution Housing energy efficiency agency for 
the period of 2016-2018 (132 of 2 525), we have found out that in 43 cases (33 
percent), the works were executed with deficiencies. In addition, after analyzing 
20% (86 out of 434) of resident complains during the audit, we found all of them 
to be due to improper implementation of project administrator functions. 

Failure to ensure the proper performance of the duties of the builder (client) result 
in deficiencies in modernised multi-apartment buildings being revealed at a later 
time (after completion of the construction works) and can cause additional costs 
for their repair (section 1.3, page 19). 

2. Multi-apartment building modernisation planning needs 
improvement 

● The Energy Efficiency Directive of the European Parliament and of the Council5 
requires Member States to develop a long-term strategy for the renovation of 
their buildings, which should include policies and provide measures to 
promote cost-effective and multi-stage building modernisation.  

Lithuania has a policy formed and measures provided to promote multi-apartment 
building modernisation, but lacks conditions for apartment and other premises 
owners to receive state support for specific multi-apartment building energy 
efficiency improvement measures (except for modernisation of heat substations 
since 2020). Thus, the opportunity to increase owners' involvement in the 
modernisation process by creating conditions for the implementation of thermal 
energy saving measures in stages and thus promote energy savings is missed 
(Section 2.1, page 22). 

● Starting from 2017, the Ministry of environment started system of selection of 
applications for multi-apartment house modernisation and this system does 
not ensure the provision of state support to the projects that save the most 
thermal energy. 

The project selection analysis carried out during the audit revealed that all the 
27 June 2018 financed project list has included (according to priority order) all 
168 projects, provided under city block energy efficiency increase programs. 
When executing the selection according to determined criteria and assessing 

 
5 Directive 2012/27/EU of the European Parliament and of the Council of 25 October 2012 on energy efficiency, 
amending Directives 2009/125/EC and 2010/30/EU and repealing Directives 2004/8/EC and 2006/32/EC, article 
4. 
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the price of saving 1 kWh of thermal energy, 25% (41 of 168) of these projects, 
were less effective than 213 projects, that were not included for the financed 
project list. This saves less on thermal energy and creates the preconditions 
for using the state budget funds in ways that are not the most efficient (Section 
2.2, page 23). 

● The Ministry of the Environment, when providing invitations for the submission 
of applications for the modernisation of multi-apartment buildings, did not 
assess the financing possibilities of the projects under the agreements 
concluded with banks and other financial institutions, since the need for funds 
for 1 221 project applications received in 2017-2018 according to invitations and 
harmonized with the Public institution Housing energy efficiency agency (519,85 
million Eur)  Is almost two times higher than agreed with financers regarding 
the provision of soft loans for their financing. This can lead to delayed funding 
and stop project implementation (section 2.3, page 25). 

3. Monitoring of multi-apartment building modernisation needs 
improvement 

● Public institution Housing energy efficiency agency did not ensure proper selection 
of implemented projects for the execution of energy audits and expert inspections, 
since during the period of 2013-2019, it was choosing modernised multi-apartment 
buildings without the application of the Ministry of Environment selection 
principles. Therefore, the conclusions of energy audits and expertise on solutions 
for the modernisation of multi-apartment buildings, quality of construction works, 
and energy and technical efficiency of multi-apartment buildings may be 
unrepresentative, i.e. not reflecting the true outcome of modernisation (Section 3, 
page 27). 

● Thermal energy savings (176.4 GWh) at the initiative and at the expense of 
apartment and other premises owners in 2011-2017 were implemented through 
the installation of energy efficiency improvement measures (10 869 units) are 
not calculated accurately, because the Public institution Housing energy 
efficiency agency:  
o is not in a position to ensure that all multi-apartment building managers 

provide data on the energy efficiency measures implemented in these 
buildings, as they are not obliged to collect and provide such data; 

o does not have sufficient data (i.e. the amount of work done, 
characteristics of building materials used, etc.) to calculate the thermal 
energy savings achieved by the implemented measures.  

For these reasons, there may be inaccurate data on the aggregate thermal 
energy savings of apartment buildings (Section 3, page 27). 

● The Agency reports annually, monthly and weekly to the Ministry of the 
Environment on the monitoring of multi-apartment building modernisation, but 
the Ministry has no procedures in place to evaluate and use data that would allow 
to determine whether decisions made to improve the modernisation process are 
substantiated. In addition, the Ministry did not provide evidence during the audit 
on how it analyses and utilizes monitoring result data, whether it identifies 
potential risks and makes timely and informed decisions to improve the 
modernisation (Section 3, page 27). 
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Changes during the Audit 

In order to ensure the smooth modernisation of multi-apartment buildings and continuity 
of the long-term renovation of the Lithuanian national building fund after 2020: 

● With the adoption of the amendments to the Law on State support for the 
renovation (modernisation) of multi-apartment buildings 6  , starting from 1 
January 2020, the owners of flats and other premises in multi-apartment 
buildings will be entitled to receive state support for the modernisation of 
house heating substations, heating and / or hot water systems by installing 
individual heating meters or heat distribution system and other energy 
efficiency improvement measures defined by law. 

● The Ministry of Environment, in implementing the directive's 7  requirement for 
Member states to prepare a long-term building renovation (modernisation) strategy 
by 10 March 2020, has announced a procurement of services to prepare a study for 
the preparation of a long-term building renovation (modernisation) strategy on 9 
October 2019. Objective: to prepare a study on the basis of which a long-term 
Lithuanian building renovation strategy will be developed. While issuing action 
guidelines, which specify the measures and measurable indicators of progress, set 
by Lithuania, taking in account the long-term 2050 objective of reducing the EU 
greenhouse gas emissions by 80-95% compared to 1990, so that the national building 
economy would use energy very efficiently and for it to be independent from fossil 
fuel, as well as in order to create more favourable conditions for the economically-
effective remodelling of current buildings in to almost zero-energy buildings. The 
action guidelines foresee indicative intermediate targets 2030, 2040 and 2050 and 
specify how they contribute to achieving the objectives of the Energy Efficiency 
Directive of the European Parliament and of the Council.  

● The Ministry of Environment and the Agency, have publicly announced the 2014-
2018 Multi-apartment building renovation (modernisation) program 
implementation monitoring reports on their websites, starting May 2019. 

 

Recommendations 

To the Ministry of the Environment 

1. In order to ensure the continuity of the multi-apartment building modernisation 
process, faster thermal energy savings and greater involvement of apartment and 
other premise owners in multi-apartment building modernisation in order to achieve 
the goals of Directive 2010/31 / EU, we propose to determine measures and facilitate 
conditions their implementation(Key Audit Results 1 and 2); 

 
6 14 March 2019 Law on amending article 3 of the State support for the renovation (modernisation) of multi-
apartment buildings No. I-2455, No. XII-1996, article 1 
7 Directive (EU) 2018/844 of the European Parliament and of the Council of 30 May 2018 amending Directive 
2010/31/EU on the energy performance of buildings and Directive 2012/27/EU on energy efficiency  
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2. Provide measures to ensure that monitoring data on the modernisation of multi-
apartment buildings is used to allow making substantiated regarding the improvement 
of the process (Key Audit Result 3) 

Measures and deadlines for the implementation of recommendations are given in the 
"Recommendation implementation plan" (page 32). 

 

 


	SUMMARY

